



Punjab Skills Development Fund, Procurement Plan 2017-18

Under the Rule # 6 Of PSDF Procurement Rules 2016


Name of Procurement (Description)	Allocation	Procurement Procedures / Process	Procurement Method	Procurement in Services Sector			
				Tentative Date Procurement Notice Publication	Tentative Date of Award of contract	Tentative Delivery Schedule	Tentative Date of Completion
Hiring of a Research Firm for undertaking Brand Health & Positioning Survey for PSDF	2,500,000	Two Stage Bidding Procedure	Tender	1-Oct-17	30-Nov-17	29-Jan-18	28-Feb-18
Public Relations Firm	1,000,000	Single Stage Two Envelope	Tender	1-Nov-17	31-Dec-17	30-Jan-18	31-Jan-18
Prequalification of a Video Production House	1,400,000	Single Stage Two Envelope	Tender	1-Nov-17	31-Dec-17	30-Jan-18	14-Feb-18
Production of Corporate Documentary	1,000,000	Single Stage Two Envelope	Tender	1-Apr-18	15-Jun-18	30-Jun-18	1-Jul-18
Corporate Campaign (Onground)	1,500,000	Single Stage Two Envelope	Tender	1-Apr-18	15-Jun-18	30-Jun-18	1-Jul-18
Website Construction & Revamp	13,000,000	Single Stage Two Envelope	Tender	1-Mar-18	30-Apr-18	30-May-18	14-Jun-18
Prequalification of vendors for development of corporate giveaways	1,600,000	Single Stage Two Envelope	Tender	1-Apr-18	15-Jun-18	30-Jun-18	1-Jul-18
Learning interventions-Leadership	600,000	Consultancy	RFP	15-Feb-18	1-Apr-18	16-Apr-18	17-Apr-18
Learning interventions-CS & Service Delivery	600,000	Consultancy	RFP	1-Feb-18	18-Mar-18	2-Apr-18	3-Apr-18
Learning interventions-Values	600,000	Consultancy	RFP	1-Sep-17	16-Oct-17	31-Oct-17	1-Nov-17
Capacity Building-Executive Coaching	2,500,000	Consultancy	RFP	1-Nov-17	16-Dec-17	31-Dec-17	29-Jun-18
Janitorial Services	1,183,000	Single Stage Two Envelope	Tender	1-Apr-18	15-Jun-18	30-Jun-18	1-Jul-18
Security Services	1,750,000	Single Stage Two Envelope	Tender	1-Mar-18	15-May-18	30-May-18	1-Jun-18
Rent A Car	1,200,000	Single Stage Two Envelope	Tender	15-Dec-17	13-Feb-18	28-Feb-18	10-Mar-18
Auto workshop	1,050,000	Direct contracting	Direct contracting	1-Apr-18	1-May-18	31-May-18	1-Jun-18
Courier Services	550,000	Single Stage Two Envelope	Tender	15-Mar-18	14-May-18	13-Jun-18	15-Jun-18
Production of TVC	8,000,000	Two Stage Bidding Procedure	Tender	1-May-18	30-Jul-18	13-Sep-18	30-Sep-18
Unveiling of Brand Identity (Logo + Tagline)	3,500,000	Single Stage Two Envelope	Tender	15-Jan-18	1-Mar-18	31-Mar-18	1-Apr-18
Airing (TVC)	30,500,000	Single Stage Two Envelope	Tender	1-May-18	15-Jun-18	15-Jul-18	16-Jul-18
Print Campaign	5,000,000	Single Stage Two Envelope	Tender	1-May-18	15-Jun-18	15-Jul-18	16-Jul-18
Execution of College Campaign(Helium)	5,000,000	Single Stage Two Envelope	Tender	15-Jul-17	13-Sep-17	28-Oct-17	27-Nov-17
Outsourcing of Study to Understand Barriers faced Punjab's low Income Urban women in Accessing formal employment	13,525,000	Single Stage Two Envelope	Tender	1-Aug-17	30-Sep-17	14-Nov-17	14-Dec-17
Hiring of Digital Firm	3,000,000	Single Stage Two Envelope	Tender	1-Aug-17	30-Sep-17	14-Nov-17	14-Dec-17
Hiring of Consulting Firm for development of soft skills modules and conducting training of trainers	2,500,000	Single Stage Two Envelope	Tender	2-Feb-18	3-Apr-18	3-May-18	2-Jun-18

Name of Procurement (Description)	Allocation	Procurement Procedures / Process	Procurement Method	Tentative Date Procurement Notice Publication	Tentative Date of Award of contract	Tentative Delivery Schedule	Tentative Date of Completion
Hiring of a Research Firm	2,500,000	Single Stage Two Envelope	Tender	22-Feb-18	23-Apr-18	23-May-18	22-Jun-18
Background Check	550,000	Single Stage Two Envelope	Tender	1-Dec-17	30-Jan-18	16-Mar-18	31-Mar-18
Pay Continuity Plan	800,000	Consultancy	RFP	1-Feb-18	2-Apr-18	14-Apr-18	30-Apr-18
Consultancy service for enterprise-wide Risk Management	5,000,000	Two Stage Bidding Procedure	RFP	15-Jan-18	15-May-18	12-Oct-18	30-Oct-18

Procurement in Supplies Sector							
Name of Procurement (Description)	Allocation	Procurement Procedures/Process	Procurement Method	Tentative Date Procurement Notice Publication	Tentative Date of Award of contract	Tentative Delivery Schedule	Tentative Date of Completion
Performance Management System Procurement	1,856,000	Single Stage Two Envelope	Tender	15-Feb-18	15-Jun-18	30-Jul-18	15-Aug-18
IP Telephony	2,000,000	Single Stage Two Envelope	Tender	15-Jan-18	15-May-18	29-Jun-18	30-Jun-18
SAP licences including HRMIS Addon	4,000,000	Direct Contract	Direct Contract	1-Dec-17	15-Jan-18	30-Jan-18	15-Feb-18
IT Data Center Project	8,000,000	Single Stage Two Envelope	Tender	1-Mar-18	30-May-18	14-Jul-18	15-Jul-18
MIS Application Upgrade	2,000,000	Single Stage Two Envelope	Tender	15-Mar-18	13-Jul-18	27-Aug-18	30-Aug-18
Service Delivery Portal	1,000,000	Single Stage Two Envelope	Tender	1-Apr-18	15-Jun-18	30-Jul-18	30-Jul-18
Printing and Paper Cut	600,000	Single Stage Two Envelope	Tender	1-Apr-18	16-May-18	30-Jun-18	30-Jun-18
Smoke /Fire Alarm System	850,000	Single Stage Two Envelope	Tender	1-Mar-18	30-May-18	29-Jun-18	30-Jun-18
DVR & Security System	600,000	Single Stage Two Envelope	Tender	1-Apr-18	16-May-18	30-Jun-18	30-Jun-18
Stationery and General item	1,500,000	Single Stage Two Envelope	Tender	15-Mar-18	29-May-18	13-Jun-18	30-Jun-18
Video Conference Interactive Solution	1,500,000	Single Stage Two Envelope	Tender	1-Dec-17	1-Mar-18	15-Apr-18	30-Apr-18
Laptop for New Hiring & Replacement of Old	4,625,000	Single Stage Two Envelope	Tender	1-Oct-17	30-Dec-17	24-Feb-18	28-Feb-18
HP Printer and Scanner	1,300,000	Single Stage Two Envelope	Tender	15-Aug-18	14-Oct-18	13-Dec-18	28-Dec-18
Revamp of Network at PSDF Building-Parts/Supplies,Services	5,000,000	Single Stage Two Envelope	Tender	15-Aug-18	14-Oct-18	13-Dec-18	28-Dec-18
Supply of Servers	10,000,000	Single Stage Two Envelope	Tender	15-Aug-18	14-Oct-18	13-Dec-18	28-Dec-18

Procurement in Works Sector							
Name of Procurement (Description)	Allocation	Procurement Procedures/Process	Procurement Method	Tentative Date Procurement Notice Publication	Tentative Date of Award of contract	Tentative Delivery Schedule	Tentative Date of Completion
Construction of Cafeteria	5,000,000	Single Stage Two Envelope	Tender	1-Sep-17	30-Nov-17	45 Days	15-Jan-18

Prepared By:



Approved By:

