

| Procurement in Supplies Sector | | | | | | | | |
|--|------------|----------------------------------|--------------------|---------------------------------|--|-------------------------------------|-----------------------------|------------------------------|
| Name of Procurement (Description) | Allocation | Procurement Procedures / Process | Procurement Method | Tentative Timing of Procurement | Tentative Date of Procurement Notice Publication | Tentative Date of Award of contract | Tentative Delivery Schedule | Tentative Date of Completion |
| Network Equipment for Remote Site | 772,650 | Single Stage Two Envelope | Tender | Quarter-1 | 14-Sep-20 | 13-Nov-20 | 2-Jan-21 | 1-Feb-21 |
| Procurement of Photocopier | 400,000 | 3 Quotes | 3 Quotes | Quarter-1 | 20-Sep-20 | 10-Oct-20 | 30-Oct-20 | 19-Nov-20 |
| Split Type DC Inverter Air Coditioner | 500,000 | 3 Quotes | 3 Quotes | Quarter-2 | 5-Oct-20 | 25-Oct-20 | 14-Nov-20 | 4-Dec-20 |
| Anti-Viruses Licenses Renewal | 443,130 | 3 Quotes | 3 Quotes | Quarter-2 | 5-Oct-20 | 25-Oct-20 | 14-Nov-20 | 4-Dec-20 |
| Provision of Office Stationery & Grocery | 2,262,000 | Single Stage Two Envelope | Tender | Quarter-2 | 10-Oct-20 | 9-Dec-20 | 24-Dec-20 | 24-Dec-21 |
| Steel Shelves & Wooden File Rack | 330,000 | 3 Quotes | 3 Quotes | Quarter-2 | 15-Oct-20 | 4-Nov-20 | 24-Nov-20 | 14-Dec-20 |
| CCTV Cameras Installation Branch Offices | 500,000 | 3 Quotes | 3 Quotes | Quarter-2 | 15-Oct-20 | 4-Nov-20 | 24-Nov-20 | 14-Dec-20 |
| Printers & Photocopier Toners | 1,327,160 | Single Stage Two Envelope | Tender | Quarter-2 | 15-Oct-20 | 14-Dec-20 | 29-Dec-20 | 29-Dec-21 |
| Printing of Annual Reports | 400,000 | 3 Quotes | 3 Quotes | Quarter-2 | 20-Oct-20 | 9-Nov-20 | 29-Nov-20 | 19-Dec-20 |
| IT Infrastructure North Branch Office (Data & Voice Wiring, Networking, 4U Rack etc at New location) | 500,000 | 3 Quotes | 3 Quotes | Quarter-2 | 20-Oct-20 | 9-Nov-20 | 29-Nov-20 | 19-Dec-20 |
| Printing of Research Reports | 400,000 | 3 Quotes | 3 Quotes | Quarter-2 | 25-Oct-20 | 14-Nov-20 | 4-Dec-20 | 24-Dec-20 |
| Printing of Corporate printing | 400,000 | 3 Quotes | 3 Quotes | Quarter-2 | 28-Oct-20 | 17-Nov-20 | 7-Dec-20 | 27-Dec-20 |
| New Printers for Head Office | 2,246,550 | Single Stage Two Envelope | Tender | Quarter-2 | 20-Dec-20 | 18-Feb-21 | 5-Mar-21 | 4-Apr-21 |
| Access Control Attendance System (Branch Offices) | 500,000 | 3 Quotes | 3 Quotes | Quarter-3 | 10-Jan-21 | 30-Jan-21 | 19-Feb-21 | 11-Mar-21 |
| New Laptops | 6,400,000 | Single Stage Two Envelope | Tender | Quarter-3 | 5-Feb-21 | 6-Apr-21 | 26-May-21 | 25-Jun-21 |
| Procurement of Photocopier1 | 400,000 | 3 Quotes | 3 Quotes | Quarter-3 | 20-Feb-21 | 12-Mar-21 | 1-Apr-21 | 21-Apr-21 |
| StruxureWare Data Center Expert Basic | 1,000,000 | Single Stage Two Envelope | Tender | Quarter-4 | 1-Apr-21 | 31-May-21 | 15-Jun-21 | 30-Jun-21 |
| Split Type DC Inverter Air Coditioner | 500,000 | 3 Quotes | 3 Quotes | Quarter-4 | 10-Apr-21 | 30-Apr-21 | 20-May-21 | 9-Jun-21 |

| Procurement in Service Sector | | | | | | | | |
|--|------------|--------------------------------|--------------------|---------------------------------|--|-------------------------------------|-----------------------------|------------------------------|
| Name of Procurement (Description) | Allocation | Procurement Procedures/Process | Procurement Method | Tentative Timing of Procurement | Tentative Date of Procurement Notice Publication | Tentative Date of Award of contract | Tentative Delivery Schedule | Tentative Date of Completion |
| Services of a Consultancy Firm for Study on Women Employment Trends in Urban Areas | 8,000,000 | EOI & RFP | Consultancy | Quarter-1 | 1-Aug-20 | 9-Nov-20 | 9-Mar-21 | 30-Jun-21 |
| Employee Engagment Activities - Venue | 300,000 | 3 Quotes | 3 Quotes | Quarter-1 | 20-Aug-20 | 9-Sep-20 | 29-Sep-20 | 19-Oct-20 |
| How to Find a Job - Online Training (Digital Push) | 3,000,000 | Request for Proposal | Consultancy | Quarter-1 | 31-Aug-20 | 30-Oct-20 | 28-Jan-21 | 27-Feb-21 |
| Development of Psychometric Test | 3,000,000 | Request for Proposal | Consultancy | Quarter-1 | 16-Sep-20 | 15-Nov-20 | 14-Jan-21 | 13-Feb-21 |

| Name of Procurement (Description) | Allocation | Procurement Procedures / Process | Procurement Method | Tentative Timing of Procurement | Tentative Date Procurement Notice Publication | Tentative Date of Award of contract | Tentative Delivery Schedule | Tentative Date of Completion |
|---|------------|----------------------------------|--------------------|---------------------------------|---|-------------------------------------|-----------------------------|------------------------------|
| Website Design, Development & Deployment | 7,000,000 | Single Stage Two Envelope | Tender | Quarter-1 | 23-Sep-20 | 22-Nov-20 | 21-May-21 | 16-May-22 |
| Integrating Soft Skills into Technical Curricula | 5,000,000 | EOI & RFP | Consultancy | Quarter-2 | 1-Oct-20 | 9-Jan-21 | 9-May-21 | 30-Jun-21 |
| Visual Brand Messaging Consultancy Firm | 3,000,000 | Request for Proposal | Consultancy | Quarter-2 | 8-Oct-20 | 7-Dec-20 | or as per contract | 7-Dec-21 |
| Hiring of Public Relation Agency | 1,900,000 | Single Stage Two Envelope | Tender | Quarter-2 | 8-Oct-20 | 7-Dec-20 | 6-Jan-21 | 7-Dec-21 |
| Software Development/Deployment/Integration Mobile Application Development, Web Portal/Application Development, Software | 8,000,000 | Prequalification | Prequalification | Quarter-2 | 10-Oct-20 | 24-Nov-20 | as when required | 24-Nov-21 |
| Network Support SLA | 1,105,000 | Single Stage Two Envelope | Tender | Quarter-2 | 15-Oct-20 | 14-Dec-20 | 14-Dec-21 | 14-Dec-22 |
| Hiring of Firm to Provide World-Wide Online Learning Platform | 43,585,000 | Single Stage Two Envelope | Tender | Quarter-2 | 15-Oct-20 | 14-Dec-20 | 18-Jan-21 | 19-Dec-21 |
| Hiring of Firm to Provide International Mobile Base Mircolearning Solution | 6,800,000 | Single Stage Two Envelope | Tender | Quarter-2 | 15-Oct-20 | 14-Dec-20 | 18-Jan-21 | 19-Dec-21 |
| Digital Content Creation - WTLM | 9,000,000 | EOI & RFP | Consultancy | Quarter-2 | 15-Oct-20 | 23-Jan-21 | 23-May-21 | 30-Jun-21 |
| Huawei Firewall Licenses Renewal | 300,000 | 3 Quotes | 3 Quotes | Quarter-2 | 20-Oct-20 | 9-Nov-20 | 29-Nov-20 | 19-Dec-20 |
| Revamping of Ladies Washroom | 500,000 | 3 Quotes | 3 Quotes | Quarter-2 | 20-Oct-20 | 9-Nov-20 | 29-Nov-20 | 19-Dec-20 |
| Fraud Risk Management | 6,000,000 | EOI & RFP | Consultancy | Quarter-2 | 25-Oct-20 | 2-Feb-21 | 2-Jun-21 | 30-Jun-21 |
| Hiring of Creative Agency | 5,100,000 | Single Stage Two Envelope | Tender | Quarter-2 | 28-Oct-20 | 27-Dec-20 | 6-Jan-21 | 7-Dec-21 |
| External Auditors & Certifications+ CGC report | 1,240,000 | to be determined as per AGM adv | Consultancy | Quarter-2 | 1-Nov-20 | 30-Nov-20 | 31-Aug-21 | 30-Nov-21 |
| Development of Success Stories (Videos) | 2,400,000 | Prequalification | Prequalification | Quarter-2 | 5-Nov-20 | 20-Dec-20 | as when required | 20-Dec-21 |
| PSDF Corporate Campaign Productions | 3,000,000 | Single Stage Two Envelope | Tender | Quarter-2 | 5-Nov-20 | 4-Jan-21 | 3-Feb-21 | 30-Jun-21 |
| HRIS Revamp (Customized Solution) | 1,170,000 | Single Stage Two Envelope | Tender | Quarter-2 | 15-Nov-20 | 14-Jan-21 | 28-Feb-21 | 30-May-21 |
| Servcies of a Junior Consultant for Research Study on Impact on Skills Training Eco system and all operational needs to conduct the field research by junior consultant | 1,000,000 | 3 Quotes | Consultancy | Quarter-2 | 30-Nov-20 | 20-Dec-20 | 9-Jan-21 | 29-Jan-21 |
| Prequalification of Air Ticketing & International Hotel Reservation | 8,000,000 | Prequalification | Prequalification | Quarter-2 | 30-Nov-20 | 14-Jan-21 | as when required | 14-Jan-22 |
| Revamping PSDF's trade taxonomy to run Procurement & Monitoring value chains on the new, uniform taxonomy | 1,000,000 | 3 Quotes | Consultancy | Quarter-2 | 1-Dec-20 | 21-Dec-20 | 10-Jan-21 | 30-Jan-21 |
| Hiring of a Tax Consultancy Firm | 974,400 | 3 Quotes | Consultancy | Quarter-2 | 1-Dec-20 | 21-Dec-20 | 10-Jan-21 | 30-Jan-21 |
| PSDF TSP Photobank | 500,000 | 3 Quotes | 3 Quotes | Quarter-2 | 3-Dec-20 | 23-Dec-20 | 12-Jan-21 | 1-Feb-21 |
| PSDF Website Photography | 500,000 | 3 Quotes | 3 Quotes | Quarter-2 | 3-Dec-20 | 23-Dec-20 | 12-Jan-21 | 1-Feb-21 |
| Govt. Higher Secondary School Activation | 6,000,000 | Single Stage Two Envelope | Tender | Quarter-3 | 1-Jan-21 | 2-Mar-21 | 19-Jun-21 | 30-Jun-21 |
| Software Development/Deployment/Integration Whistleblow portal for complete whistleblow process | 1,500,000 | Single Stage Two Envelope | Tender | Quarter-3 | 1-Jan-21 | 2-Mar-21 | 16-Apr-21 | 30-Jun-21 |
| SAP User Licenses New | 921,375 | Direct Contracting | Direct Contracting | Quarter-3 | 1-Jan-21 | 21-Jan-21 | 10-Feb-21 | 2-Mar-21 |
| SMS Solution for the IT Business Applications | 500,000 | 3 Quotes | 3 Quotes | Quarter-3 | 1-Jan-21 | 21-Jan-21 | 10-Feb-21 | 2-Mar-21 |
| Provision of Rent a Car | 1,500,000 | Single Stage Two Envelope | Tender | Quarter-3 | 1-Jan-21 | 2-Mar-21 | 10-Mar-21 | 10-Mar-22 |
| Development of New Curriculum for Construction Sector | 1,000,000 | 3 Quotes | Consultancy | Quarter-3 | 1-Jan-21 | 21-Jan-21 | 10-Feb-21 | 2-Mar-21 |
| Servcies of a Junior Consultant for Research Study on Socially Marginalized and all operational needs to conduct the field research by junior consultant | 2,000,000 | Request for Proposal | Consultancy | Quarter-3 | 1-Jan-21 | 2-Mar-21 | 10-Jun-21 | 30-Jun-21 |

| Name of Procurement (Description) | Allocation | Procurement Procedures / Process | Procurement Method | Tentative Timing of Procurement | Tentative Date Procurement Notice Publication | Tentative Date of Award of contract | Tentative Delivery Schedule | Tentative Date of Completion |
|---|------------|----------------------------------|--------------------|---------------------------------|---|-------------------------------------|-----------------------------|------------------------------|
| Development of New Curriculum for ICT Sector | 1,000,000 | 3 Quotes | Consultancy | Quarter-3 | 1-Jan-21 | 21-Jan-21 | 10-Feb-21 | 2-Mar-21 |
| Development of New Curriculum for Infrastructure Sector | 1,000,000 | 3 Quotes | Consultancy | Quarter-3 | 1-Jan-21 | 21-Jan-21 | 10-Feb-21 | 2-Mar-21 |
| Infographics & Platform Learning Animations Videos | 3,000,000 | Prequalification | Prequalification | Quarter-3 | 4-Jan-21 | 18-Feb-21 | as when required | 18-Feb-22 |
| Servers Support & Warranty | 3,156,050 | Single Stage Two Envelope | Tender | Quarter-3 | 5-Jan-21 | 6-Mar-21 | 20-Apr-21 | 6-Mar-22 |
| Brand Health & Consumer Profile | 2,000,000 | Request for Proposal | Consultancy | Quarter-3 | 6-Jan-21 | 7-Mar-21 | 5-Jun-21 | 30-Jun-21 |
| MS Office 365 New Licenses | 191,760 | Direct Contracting | Direct Contracting | Quarter-3 | 15-Jan-21 | 4-Feb-21 | 24-Feb-21 | 16-Mar-21 |
| 10 Mbps Internet connection Renewal | 162,000 | Direct Contracting | Direct Contracting | Quarter-3 | 30-Jan-21 | 19-Feb-21 | 11-Mar-21 | 31-Mar-21 |
| Learning Intervention- Venue1 | 320,000 | 3 Quotes | 3 Quotes | Quarter-3 | 1-Feb-21 | 21-Feb-21 | 13-Mar-21 | 2-Apr-21 |
| Values Based Activities-Q3 | 300,000 | 3 Quotes | 3 Quotes | Quarter-4 | 1-Apr-21 | 21-Apr-21 | 11-May-21 | 31-May-21 |
| MS Office 365 Veem Backup | 623,560 | Single Stage Two Envelope | Tender | Quarter-4 | 1-Apr-21 | 31-May-21 | 15-Jul-21 | 30-Jun-21 |
| Value Based 360 Feedback Survey | 500,000 | 3 Quotes | 3 Quotes | Quarter-4 | 15-Apr-21 | 5-May-21 | 25-May-21 | 14-Jun-21 |
| Provision of Rental Genset Services | 1,600,000 | Single Stage Two Envelope | Tender | Quarter-4 | 15-Apr-21 | 14-Jun-21 | 30-Jun-22 | 30-Jun-22 |
| Domain & Web Hosting (PSDF + Parwaaz) | 360,000 | 3 Quotes | 3 Quotes | Quarter-4 | 20-Apr-21 | 10-May-21 | 30-May-21 | 19-Jun-21 |
| STATA Licenses | 307,125 | 3 Quotes | 3 Quotes | Quarter-4 | 10-Jun-21 | 30-Jun-21 | 20-Jul-21 | 9-Aug-21 |
| Adobe Photoshop CC Renewal | 297,000 | 3 Quotes | 3 Quotes | Quarter-4 | 10-Jun-21 | 30-Jun-21 | 20-Jul-21 | 9-Aug-21 |

On Behalf of PSDF



