

ANNUAL PROCUREMENT PALN FOR THE YEAR (2025 - 2026)
(Under Rule 8 of the Punjab Procurement Rules 2014)

Name of the Procuring Agency: Punjab Skills Development Fund

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
1	Procurement of UPS Batteries	Procurement of UPS Batteries	-	Replacement of UPS Batteries	Goods	Local	0.892	ADP	0.892	Tender	Single Stage Two Envelope	2nd Quarter	01 Dec 2025	09 Jan 2026	20 Jan 2026	18 Jan 2027	19 Jan 2027	
2	Network SLA	Network SLA	-	Network SLA	Services	Local	0.35	ADP	0.35	Three Quotation		2nd Quarter	-	-	-	-	-	
3	Internet Connectivity Services	Internet Connectivity Services	-	Internet Connection Services	Services	Local	0.49	ADP	0.49	Three Quotation		1st Quarter	-	-	-	-	-	
4	Provision of Laptops	Provision of Laptops	-	Provision of Laptops	Goods	Local	4.98	ADP	4.98	Tender	Single Stage One Envelope	1st Quarter	19 Jul 2025	08 Aug 2025	19 Aug 2025	30 Sep 2025	18 Jul 2026	
5	Procurement of Toner for Printers and Photocopiers	Procurement of Toner for Printers and Photocopiers	-	Procurement of Toners for Printers and Photocopier	Goods	Local	1.208	ADP	1.208	Tender	Single Stage Two Envelope	1st Quarter	01 Aug 2025	10 Sep 2025	22 Sep 2025	21 Oct 2025	20 Oct 2026	
6	DR Site Co-location to Cloud services	DR Site Co-location to Cloud services	-	DR Site Co-location to Cloud services	Services	Local	5.5	ADP	5.5	Tender	Single Stage Two Envelope	2nd Quarter	28 Nov 2025	07 Jan 2026	19 Jan 2026	18 Jan 2027	19 Jan 2027	
7	SLA for Biometric Android Development	SLA for Biometric Android Development	-	SLA for Biometric Android Developer	Services	Local	0.5	ADP	0.5	Three Quotation		3rd Quarter	-	-	-	-	-	
8	Onboard of Certification Body	Body to certify training completion and learning objective	-	Onboarding of Certification Body	Services	Local	11.2	ADP	11.2	Tender	Single Stage Two Envelope	3rd Quarter	26 Jan 2026	07 Mar 2026	18 Mar 2026	16 Mar 2027	17 Mar 2027	
9	Hiring of a Firm/Company for Provision of Learning Management Solution	Hiring of a Firm/Company for Provision of Learning Management Solution	-	Hiring of a Firm/Company for Provision of LMS	Services	Local	15	ADP	15	Tender	Single Stage Two Envelope	1st Quarter	03 Sep 2025	13 Oct 2025	23 Oct 2025	16 Nov 2026	17 Nov 2026	
10	Hiring of a Firm or Company for Mobilization Services	Firm or Company for mobilization and trainee engagement	-	Hiring of a Firm or Company for Mobilization	Services	Local	5	ADP	5	Tender	Single Stage Two Envelope	1st Quarter	05 Sep 2025	15 Oct 2025	27 Oct 2025	25 Oct 2026	26 Oct 2026	
11	Hiring of a Firm or Company for Testing Services	Hiring of a Firm or Company for Testing Services	-	Hiring of a Firm or Company for Testing Services	Services	Local	4.1	ADP	4.1	Tender	Single Stage Two Envelope	2nd Quarter	07 Nov 2025	17 Dec 2025	27 Dec 2025	25 Dec 2026	26 Dec 2026	
12	Hiring of a Firm or Company	Hiring of a Firm or Company	-	Provision of Trainers & Mentors	Services	Local	103.05	ADP	103.05	Tender	Single Stage Two Envelope	1st Quarter	26 Sep 2025	05 Nov 2025	15 Nov 2025	13 Nov 2026	14 Nov 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
	for Provision of Trainers for Management of Online Training Delivery and Mentorship	for Provision of Trainers for Management of Online Training Delivery and Mentorship																
13	Procurement of 2000 desktops for EWIT for FY 2025-26 Provision of Desktop Computer	Procurement of 2000 desktops for EWIT for FY 2025-26	2000	Procurement of 2000 desktops for EWIT for FY 25-26	Goods	Local	300	ADP	300	Pre-Qualification	Single Stage Two Envelope	1st Quarter	15 May 2025	06 Aug 2025	20 Aug 2025	16 Jan 2026	19 Aug 2026	
14	Hiring of a Firm/Consultant for Content Digitalization Services	Hiring of a Firm/Consultant for Content Digitalization Services	-	Content Digitalization Services	Services	Local	4	ADP	4	Tender	Single Stage Two Envelope	2nd Quarter	26 Nov 2025	05 Jan 2026	15 Jan 2026	13 Jan 2027	14 Jan 2027	
15	Hiring of a Firm/Consultant for Marketing Services of EWIT Project	Hiring of a Firm/Consultant for Marketing Services of EWIT Project	-	Marketing Services of EWIT Project	Services	Local	5	ADP	5	Tender	Single Stage Two Envelope	2nd Quarter	20 Oct 2025	29 Nov 2025	09 Dec 2025	07 Dec 2026	08 Dec 2026	
16	Hiring of a Firm/Consultant for Marketing Services of WDD Project	Hiring of a Firm/Consultant for Marketing Services of WDD Project	-	Marketing Services of WDD Project	Services	Local	2.5	ADP	2.5	Tender	Single Stage Two Envelope	2nd Quarter	19 Nov 2025	29 Dec 2025	08 Jan 2026	06 Jan 2027	07 Jan 2027	
17	Hiring of a Firm/Consultant for Marketing Services of IP Project	Hiring of a Firm/Consultant for Marketing Services of IP Project	-	Marketing Services of IP Project	Services	Local	10	ADP	10	Tender	Single Stage Two Envelope	2nd Quarter	24 Nov 2025	03 Jan 2026	13 Jan 2026	11 Jan 2027	12 Jan 2027	
18	Hiring of a Firm/Consultant for Marketing Services of GIZ Project	Hiring of a Firm/Consultant for Marketing Services of GIZ Project	-	Marketing Services of GIZ Project	Services	Local	4.5	ADP	4.5	Tender	Single Stage Two Envelope	2nd Quarter	01 Dec 2025	10 Jan 2026	20 Jan 2026	18 Jan 2027	19 Jan 2027	
19	Onboard of Internal Audit Firm (Consultancy Firm - 46 A)	Onboard of Internal Audit Firm (Consultancy Firm - 46 A)	-	Onboarding of Internal Audit Firm	Consultancy Services	Local	3	ADP	3	Three Quotation		2nd Quarter	-	-	-	-	-	
20	Provision of Legal Services (Consultancy)	Provision of Legal Services (Consultancy)	-	Provision of Legal Services	Consultancy Services	Local	1.8	ADP	1.8	Three Quotation		3rd Quarter	-	-	-	-	-	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
	Firm - 46 A)	Firm - 46 A)																
21	Provision of Record Management Services	Provision of Record Management Services	-	Provision of Record Management Services	Services	Local	1.2	ADP	1.2	Tender	Single Stage Two Envelope	2nd Quarter	01 Dec 2025	10 Jan 2026	20 Jan 2026	18 Jan 2027	19 Jan 2027	
22	Asset Insurance	Asset Insurance	-	Asset Insurance	Services	Local	0.55	ADP	0.55	Direct Contract	Single Stage One Envelope	4th Quarter	10 Jun 2026	20 Jun 2026	30 Jun 2026	28 Jun 2027	29 Jun 2027	
23	Provision of Stationary, Kitchen Supplies & Miscellaneous Items for Office	Provision of Stationary, Kitchen Supplies & Miscellaneous Items for Office	-	Stationary, Kitchen Supplies & Miscellaneous Items	Goods	Local	0.6	ADP	0.6	Tender	Single Stage Two Envelope	2nd Quarter	15 Dec 2025	24 Jan 2026	03 Feb 2026	01 Jul 2026	02 Jul 2026	
24	Provision of Rent a Car Service	Provision of Rent a Car Service	-	Provision of Rent a Car Service	Services	Local	14.4	ADP	14.4	Tender	Single Stage Two Envelope	2nd Quarter	23 Dec 2025	02 Feb 2026	11 Feb 2026	09 Feb 2027	10 Feb 2027	
25	Construction of New and Renovation of Existing Restroom	Construction of Two New Restroom and Renovation of Existing Restroom	-	New and Renovation of Existing Restrooms	Works	Local	2	ADP	2	Tender	Single Stage Two Envelope	3rd Quarter	26 Nov 2025	05 Jan 2026	15 Jan 2026	03 Mar 2026	05 Mar 2026	
26	Procurement of Toolkits	Procurement of Toolkits	-	Procurement of Toolkits	Goods	Local	44	ADP	44	Tender	Single Stage Two Envelope	3rd Quarter	11 Feb 2026	23 Mar 2026	02 Apr 2026	30 May 2026	31 May 2026	
27	Hiring of a Consultant - Overseas Employment Promoter (OEP) for International Demand Generation and Placement in Graduate Sector (Individual Consultant - 46)	OEP for International Demand Generation and Placement of Graduate in Construction Sector (Individual Consultant - 46)	-	OEP for International Demand Generation	Consultancy Services	Local	2	ADP	2	Three Quotation		2nd Quarter	-	-	-	-	-	
28	Provision of Training under GIZ Project	Provision of Training under GIZ Project	-	Provision of Training under GIZ Project	Services	Local	49.99	ADP	49.99	Tender	Single Stage Two Envelope	1st Quarter	26 Aug 2025	05 Oct 2025	15 Oct 2025	13 Oct 2026	14 Oct 2026	
29	Procurement of Tool Kits under GIZ Project	Procurement of Tool Kits under GIZ Project	-	Procurement of Tool Kits under GIZ Project	Goods	Local	24.7	ADP	24.7	Tender	Single Stage Two Envelope	3rd Quarter	21 Jan 2026	02 Mar 2026	12 Mar 2026	01 May 2026	04 May 2026	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
30	Hiring of Expert Firm for Program Execution (Consultancy Firm - 46 A)	Hiring of Expert Firm for Program Execution (Consultancy Firm - 46 A)	-	Hiring of Expert Firm for Program Execution	Consultancy Services	Local	10	ADP	10	Three Quotation		2nd Quarter	-	-	-	-	-	
31	Onboard of Training Institutes for Training & Placement of Qualified Candidates (All sectors)	Onboard of Training Institutes for Training & Placement of Qualified Candidates (All sectors)	-	Onboarding of Training Institutes	Services	Local	45	ADP	45	Tender	Single Stage Two Envelope	3rd Quarter	12 Jan 2026	21 Feb 2026	03 Mar 2026	01 Mar 2027	02 Mar 2027	
32	Onboard of OEPs for Demand Generation and Training as per Demand for Placement of Qualified Candidates	Onboard of OEPs for Demand Generation and Training as per Demand for Placement of Qualified Candidates	-	Onboarding of OEPs	Services	Local	40	ADP	40	Tender	Single Stage Two Envelope	3rd Quarter	04 Feb 2026	16 Mar 2026	26 Mar 2026	23 Mar 2027	24 Mar 2027	
33	Onboard of OEPs	Onboard of OEPs	-	Onboarding of OEPs	Services	Local	20	ADP	20	Tender	Single Stage Two Envelope	3rd Quarter	07 Jan 2026	16 Feb 2026	26 Feb 2026	24 Feb 2027	25 Feb 2027	
34	Hiring of a Consultant for Mentors' Trainings (Individual Consultant - 46)	Hiring of a Consultant for Mentors' Trainings (Individual Consultant - 46)	-	Hiring of a Consultant for Mentorship Trainings	Consultancy Services	Local	2	ADP	2	Three Quotation		3rd Quarter	-	-	-	-	-	
35	Onboard of TSPs	Onboard of TSPs	-	Onboarding of TSPs	Services	Local	153	ADP	153	Tender	Single Stage Two Envelope	3rd Quarter	12 Feb 2026	24 Mar 2026	03 Apr 2026	01 Apr 2027	02 Apr 2027	
36	Hiring of a Gender Sensitization Firm (Consultancy Firm - 46 A)	Hiring of a Gender Sensitization Firm (Consultancy Firm - 46 A)	-	Hiring of a Gender Sensitization Firm	Consultancy Services	Local	2	ADP	2	Three Quotation		2nd Quarter	-	-	-	-	-	
37	Hiring of Firm/Consultancy for Marketing Services for Transgender Project	Hiring of Firm/Consultancy for Marketing Services for Transgender Project	-	Marketing Services for Transgender Project	Services	Local	18	ADP	18	Tender	Single Stage Two Envelope	4th Quarter	13 Apr 2026	23 May 2026	02 Jun 2026	01 Jun 2027	02 Jun 2027	
38	Onboard of Assessment Center Firm	Onboard of Assessment Center Firm	-	Onboarding of Assessment Center Firm	Services	Local	10	ADP	10	Tender	Single Stage Two Envelope	3rd Quarter	16 Mar 2026	25 Apr 2026	05 May 2026	03 May 2027	04 May 2027	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertis	Tentative Date of Evaluation Report Announ	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Complet	Remarks
39	Hiring of a Consultant to Conduct Transgender Project's Mid-Program Tracer Study (Individuals: Consultancy - 46)	Hiring of a Consultant to Conduct Transgender Project's Mid-Program Tracer Study (Individuals: Consultancy - 46)	-	Transgender Project's Mid-Program Tracer Study	Consultancy Services	Local	2	ADP	2	Three Quotation		3rd Quarter	-	-	-	-	-	
40	Hiring of Textile Industries or Establishments for Training under Economic Empowerment Initiatives for Rural Females in Textile Sector	Hiring of Textile Industries or Establishments for Training under Economic Empowerment Initiatives for Rural Females in Textile Sector	-	Training under WDD Project	Services	Local	95.05	ADP	95.05	Tender	Single Stage Two Envelope	1st Quarter	26 Aug 2025	05 Oct 2025	15 Oct 2025	13 Oct 2026	14 Oct 2026	
41	Hiring of a Firm/Consultancy for Behaviour Change Intervention & Application Assessment for an Economic Empowerment for Rural Women in the Textile Sector (Consultancy Firm - 46 A)	Hiring of a Firm/Consultancy for Behaviour Change Intervention & Application Assessment for an Economic Empowerment for Rural Women in the Textile Sector (Consultancy Firm - 46 A)	-	Behaviour Change Firm	Consultancy Services	Local	4.6	ADP	4.6	Three Quotation		2nd Quarter	-	-	-	-	-	
42	Provision of Board Management Portal for Board Meetings	Provision of Board Management Portal for Board Meetings	-	Provision of Board Management Portal	Services	Local	1.144	ADP	1.144	Tender	Single Stage Two Envelope	2nd Quarter	20 Nov 2025	30 Dec 2025	09 Jan 2026	07 Jan 2027	08 Jan 2027	
43	Onboard of Tax Consultant Firm (Consultancy Firm - 46 A)	Onboard of Tax Consultant Firm (Consultancy Firm - 46 A)	-	Onboarding of Tax Consultant Firm	Consultancy Services	Local	1.2	ADP	1.2	Three Quotation		3rd Quarter	-	-	-	-	-	
44	Onboard of Consultant for Exemption Certificate (Individuals: Consultancy - 46)	Onboard of Consultant for Exemption Certificate (Individuals: Consultancy - 46)	-	Onboarding of Consultant for Exemption Certificate	Consultancy Services	Local	0.6	ADP	0.6	Three Quotation		3rd Quarter	-	-	-	-	-	

Sr. No	Procurement Name	Procurement Description	Quantity (where applicable)	Scope of work	Procurement Type	Procurement Category	Funds (Rupees in Millions)	Source of Funds	Tentative Estimate cost (Rupees in Millions)	Procurement Method	Procurement Procedure	Tentative Timings of Procurement	Tentative Date of Procurement Advertisement	Tentative Date of Evaluation Report Announcement	Tentative Date of Contact Award	Tentative Delivery Schedule	Tentative Date of Completion	Remarks
45	Onboard of Consultants for Tax Appeals (Individual Consultants - 46)	Onboard of Consultants for Tax Appeals (Individual Consultants - 46)	-	Onboarding of Consultants for Tax Appeals	Consultant Services	Local	1	ADP	1	Three Quotations		4th Quarter	-	-	-	-	-	
46	HR Performance Management License Subscription	HR Performance Management License Subscription	-	HR Performance Management License Subscription	Services	Local	2	ADP	2	Tender	Single Stage Two Envelopes	2nd Quarter	24 Dec 2025	02 Feb 2026	12 Feb 2026	10 Feb 2027	11 Feb 2027	
47	Hiring of a Salary Survey Firm for Market Compensation Benchmarking and Analysis Purposes (Consultant Firm - 46 A)	Hiring of a Salary Survey Firm for Market Compensation Benchmarking and Analysis Purposes (Consultant Firm - 46 A)	-	Salary Survey Firm	Consultant Services	Local	3	ADP	3	Three Quotations		2nd Quarter	-	-	-	-	-	
48	Strategy Session	Strategy Session	-	Strategy Session	Services	Local	0.5	ADP	0.5	Three Quotations		4th Quarter	-	-	-	-	-	
49	Team Building Session	Team Building Session	-	Team Building Session	Services	Local	0.5	ADP	0.5	Three Quotations		4th Quarter	-	-	-	-	-	
50	Organizational Intervention - 1	Organizational Intervention - 1	-	Organizational Intervention - 1	Services	Local	0.5	ADP	0.5	Three Quotations		4th Quarter	-	-	-	-	-	
51	Organizational Intervention - 2 (Individual Consultants - 46)	Organizational Intervention - 2 (Individual Consultants - 46)	-	Organizational Intervention - 2	Consultant Services	Local	0.5	ADP	0.5	Three Quotations		3rd Quarter	-	-	-	-	-	
52	Organizational Intervention - 3 (Individual Consultants - 46)	Organizational Intervention - 3 (Individual Consultants - 46)	-	Organizational Intervention - 3	Consultant Services	Local	0.5	ADP	0.5	Three Quotations		3rd Quarter	-	-	-	-	-	
53	Provision of Recruitment Portal	Provision of Recruitment Portal	-	Provision of Recruitment Portal	Services	Local	1.35	ADP	1.35	Tender	Single Stage Two Envelopes	3rd Quarter	14 Jan 2026	23 Feb 2026	05 Mar 2026	03 Mar 2027	04 Mar 2027	
54	Whistle Blow Management Firm (Consultant Firm - 46 A)	Whistle Blow Management Firm (Consultant Firm - 46 A)	-	Whistle Blow Management Firm	Consultant Services	Local	3	ADP	3	Three Quotations		3rd Quarter	-	-	-	-	-	